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Layout Status update
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900 4,1-m

Green: Done, Yellow: In-progress, Red: Left -

Total area anticipated: 950um x 300um

Timeline:

Finish Individual blocks by Tuesday
Complete Chip routing by April 22"

A4

Some challenges (faced/to

remember):
Mim Cap: Different errors when

area grows bigger
- Mim Cap: Using 2 terminal now.

-> Need Pex Sims



Timing Issue: Resolved?
« SAR samh)les when DRE output is being held:

Ouhtput will not be ready by then based on current
scheme
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